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ACE MISSION STATEMENT 
 

 

ACE will establish and manage the Agricultural Development Fund; a 

wholesale lending institution under the Ministry of Agriculture, Irrigation and 

Livestock, making credit available to farmers and agribusiness 

entrepreneurs through a variety of intermediaries, in an unprecedented 

effort to revolutionize Afghan agriculture. 
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EXECUTIVE SUMMARY 
 

Providing financial access for the agricultural sector in 

Afghanistan is proving to be an effective process. 

Through the last quarter, the ACE Program continued 

to manage the $100 Million Agricultural Development 

Fund (ADF) and ensure rapid disbursements of 

agricultural credit through participating intermediaries. 

The project is also creating a new agricultural finance 

market in Afghanistan, whose success will serve as a 

promising business model for other financial institutions 

and development funds. As of June 30th, 2012, the ADF 

has approved 77 loans worth 1.82 Billion Afghanis (or 

$37.2 million USD) and has disbursed over 1 Billion 

Afghanis ($21.5 million USD), directly benefitting 14,514 

farm households in 27 provinces of Afghanistan. Inability 

of GIRoA to disburse funds provided through on-

budget support hindered ADF’s ability to grow lending 

significantly during the quarter.  Extensive efforts to 

address the challenges of ADF registration have 

continued and are expected to result in registration 

during the next quarter.   
 

ACE has succeeded in consolidating the ADF 

institutionally, organizationally and operationally, 

transforming the institution into a highly visible, 

effective and dynamic entity. The project facilitated the 

establishment of the ADF Advisory Board, which 

approved the credit policies and procedures, allowing 

the ADF to operate under the management of the ACE 

program.  During the reporting quarter, aligned with 

the ACE task order, ACE is in final discussions with 

USAID and MAIL regarding the ADF transition plan, 

which encompasses the governance structure, roles and 

responsibilities of ADF executives and the timing of the 

transition. In addition, to build the capacities of ADF 

personnel, ACE is actively engaged in a comprehensive 

training program to ensure that the Afghan national 

team acquires the skills needed to manage the 

institution following the transition from ACE. As of the 

last quarter, the local staff is progressively at the 

forefront of daily operations, assuming increasing 

responsibilities from expatriate advisors.  

Enabled by the design of specialized and customized 

loan management financial software, trained personnel, 

and robust credit and operational policies and 

procedures for agricultural and Islamic finance, ACE has 

managed to establish a comprehensive credit 

management system for the ADF. The system allows 

managing the complexities of a financial institution, the 

risks of agricultural lending, and particularly the 

segregation of capital required by Islamic financial 

principles. With the installation of the FAO-GTZ Micro 

ACHIEVEMENTS 
APRIL – JUNE 2012 

 EXPANDED THE ACE/ADF LOAN PORTFOLIO 

TO 1.82 BILLION AFGHANIS; BENEFITING 

14,514 FARMERS ACROSS 27 OUT OF 34 

PROVINCES OF AFGHANISTAN.   

 DISBURSED 1.05 BILLION AFGHANIS IN ADF 

LOANS AND GRANTS. 

 BUILT A HIGH-QUALITY CREDIT PORTFOLIO OF 

$37M AT 0.03% DEFAULT RATE, WELL BELOW 

THE 5% BENCHMARK 

 SUPPORTED THE PARTICIPATION OF TEN ADF 

CLIENTS IN THE 18TH
 ANNUAL AZERBAIJAN 

INTERNATIONAL FOOD EXHIBITION HELD IN 

BAKU, ON MAY 13-18, 2012. 

 TRAINED 14 DAIL VALUE CHAIN ADVISORS ON 

VALUE CHAIN ANALYSIS WHICH RESULTED IN 

14 CROP-SPECIFIC STUDIES COMPLETED.  

 ADAPTED 4 ISLAMIC LENDING PRODUCTS FOR 

USE IN AGRICULTURE:  WAKALA, ARBUN, IJARA 

AND MURABAHAH.  

 ESTABLISHED CREDIT MANAGEMENT SYSTEM 

CUSTOMIZED FOR CONVENTIONAL AND 

ISLAMIC LENDING.   

 APPROVED THE SECOND LOAN TARGETING A 

WOMEN’S ORGANIZATION, RABIA MARIAM 

HANDICRAFT COMPANY IN MAZAR-E-SHARIF, 

WHICH INDIRECTLY BENEFITTED 2,000 WOMEN 

IN NORTHERN AFGHANISTAN. 

 ORGANIZED FIVE AGRICULTURAL CREDIT 

SHURAS TO GENERATE AWARENESS FOR ADF 

LENDING OPPORTUNITIES IN THE PROVINCES 

OF FARYAB, PAKTIKA, KUNDUZ, FARAH AND 

PANJSHER.  

 SIGNED THE MEMORANDUM OF 

UNDERSTANDING WITH MAIL ON THE 

TRANSITION OF THE KMF-PAYWAND 

FACILITY TO MAIL.  

 DELIVERED OVER 173 HOURS OF TRAINING IN 6 

DIFFERENT SUBJECTS, TRAINING 70 PEOPLE OF 

WHICH 59 ARE FIRST-TIME PARTICIPANTS.  

 CREATED 122 NEW JOBS DURING THE 

REPORTING QUARTER THROUGH 

AGRIBUSINESSES AND NON-FINANCIAL  

INSTITUTIONS. 
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Banking System and adequate training of the key personnel, ACE now has a consolidated ADF credit 

operating system which helps maintain a standardized accounting system and tight control over 

disbursements and repayments.  

ADF lending was significantly less than its target and potential due to funding limitations. These 

limitations were due to the fact that all funds obligated through the ACE contract have been committed 

for approved loans and ongoing obstacles for GIRoA to disburse funds provided through on-budget 

support, during the quarter, the ADF held only one Credit Committee meeting, which only approved 

five new loans. The loans for GhulamDastagir Food Production, Sayel Food Processing Company, 

TajeTelayee Development Poultry Farm, the Nangarhar Nursery Growers' Association and Rabia 

Mariam Handicraft Company were approval for a total of $887,000. The actual loan disbursements for 

the period April-June was$2.9 million USD. The ACE Technical Review Committee has approved 

another 12 loan applications totaling $14.1Million USD which are pending ADF Credit Committee 

decision and disbursement. ACE has suspended credit committee meetings and loan approvals on hold 

until the funding issue is resolved in order to prevent reputational risk of approving loans that cannot 
be disbursed in a timely manner. 
 

To respond to the clients’ needs for Sharia compliant financial products, ACE designed four new Islamic 

financial products: Wakala, Ijara, Salam and Murabaha. The team is working on the establishment of a 

Sharia Advisory Board, an independent body endorsing the Sharia compliant products offered by the 

project.   

ACE organized six training courses over the reporting quarter including the Value Chain Analysis 

training for DAIL staff; the Islamic Lending training for the ADF staff; the MicroBanker Training on the 

ADF loan management system; database training for MAIL/MIS staff and training on data collection for 

the Agromet project, a partner of ACE-PAYWAND and MAIL. The project offered 173 hours of 

capacity building for ADF and MAIL staff, training a total of 70 participants.  
 

The project achieved its second loan to women with a loan to the Rabia Mariam Handicraft Company, 

a woman-owned business in Mazar-e-Sharif involved in producing handicraft garments such as head 

scarves and traditional Afghan dresses made from silk and other material. The company will use its loan 

of $230,000 to buy cocoons from about 2,000 farmers and employee more women. Currently, the 

project is looking into five additional loans to women which will be processed in the coming months.  
 

In order to build the capacities of MAIL, over a period of three months, ACE trained and mentored 14 

value chain specialists (DAIL agricultural extension officers), who conducted and completed 14 crop-

specific value chain analysis in the North, West, East and Central Afghanistan during the past quarter. 

The participants benefitted from the methodology, the analytical framework of how to conduct value 

chain analysis, and report writing. To review the analysis in the local language and establish Afghan 

ownership over the products, ACE established a Value Chain Review Advisory Committee comprised 

of agricultural economics and marketing stakeholders in the regions. 
 

In May, ACE facilitated the participation of ten ADF clients engaged in the export business in the 

Annual Azerbaijan International Food Exhibition held in Baku, on May 13-18, 2012. This event is an 18-

year-old tradition which brings together business representatives from emerging markets of Central 

Asian countries and the Middle East, ideal markets for Afghan agricultural produce. During the event, 

ACE assisted its clients with the establishment of booths to exhibit their products and with the 

facilitation of trade meetings with foreign companies.  
 

In terms of market information systems, the project achieved another milestone with respect to the 

Knowledge Management Facility (PAYWAND) and its integration within MAIL structures with the 

signing of the Memorandum of Understanding for the transition of the knowledge management facility 

to MAIL. To prepare for the transition, ACE trained MAIL/MIS staff on database management and 

maintenance as well as successfully organized a field visit to Ghana where MAIL key personnel had the 

opportunity to see other successful and advanced market information systems in Africa and meet with 

their representatives.  
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Component 1: Delivery of Credit Services 

The delivery of credit services constitutes the core activity of the ACE project. For this 
purpose and in the absence of financial institutions interested to engage in 
agricultural lending, the project primarily partners with non-financial institutions 
and agribusinesses that on-lend to farmers. 
 

As per the agreement between USAID and GIRoA, at least 75 percent of the ADF funds for lending 

should be channeled through the national budget.  While USAID made the first on budget transfer 

during February 2012, the GIRoA has not yet been able to establish the mechanisms to make the funds 

available to ADF borrowers. This political challenge, which lies outside the control of ACE, has 

impacted the ability of the project to approve and disburse new loans at the desired rate in the 

reporting quarter.  

ACE made significant attempts to organize and expedite the ADF legalization process to facilitate 

disbursement of the funds provided on-budget to the GIRoA. In collaboration with USAID, ACE has 

been fully involved in discussing a transition plan for the ADF and the governance structure with MAIL. 

To facilitate the disbursement process, the project organized the Inter-Ministerial Committee at the 

Serena Hotel on June 17th, which included the participation of the MAIL Minister, the Minister of 

Justice and other political figures of GIRoA. Unfortunately, the meeting did not yield any concrete 

positive results. ACE is working with MAIL to seek possible routes to register the ADF as a legal entity, 

which could allow for the flow of funds on budget.  While no official time estimate has been provided, 

the ADF registration is expected to be completed during the next reporting Quarter.  

Due to these impasses created with the registration process as a legal entity, ADF currently has no 

funds available to continue loan disbursements. In order to manage client expectations, only one ADF 

Credit Committee meeting was organized during the reporting quarter. The ADF Credit Committee 

approved five loans totaling $887,000 USD for companies and associations in the provinces of Balkh 

and Nangarhar. As of the end of June, loan approvals have reached $37.2 million USD, with some $30 

million USD currently in the loan pipeline.  Considering that many agriculture loans are time-sensitive, 

the pipeline is continuously updated.   

Table 1: ADF Credit Committee meetings’ results  

ADF Credit Committee Meetings – Quarter 3 FY 2012 

No.  of 

meeting 
Date Borrower 

Amount 

Requested 
Decision 

Clients Sensitive Information 

 

ADF is currently present in 28of the 34 provinces in Afghanistan, either through direct loans to 

agribusinesses or through farmers (direct beneficiaries). To use the available funds for lending 

efficiently, ACE de-obligated an amount of $822,655 during the third quarter. $192,655 was reduced 

from the first ANSOR loan, $200,000 from the exporter’s loan through AAIDO, $180,000 from the 

Rana Seeds Company and $250,000 from the original loan for Qarizadah Tomato Paste. In addition, 

initially approved in AFN, the loan amounts in U.S. Dollar for IIFC and Sayed Jamal Flour Mill have been 

adjusted according to the current exchange rate. Therefore, a reduction of $ 238,376 in the total ADF 

loans approved derives from the currency exchange fluctuation.  
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Left: Bamyan potato cooperatives working with the ACE team on a distribution plan for 

the fertilizer on credit. Until now, 725 farmers have benefitted from a loan of $1.32 

Million USD to support the potato producers with high quality fertilizers and seeds on 

credit. Right: Potato farmers in Bamyan receiving DAP fertilizers on ADF credit. 

 

 

 

 

 

 

 

Photos at left: View of the dried fruit cleaning and sorting process handled by women at 
the Hariwa Habibzadah Company - Herat province Photo at right: Benazir, member of 
Bamyan Carpet Waving Cooperative, waving carpets in Bamyan province  

 

 

 

 

In the last quarter, ACE disbursed $2.9 million USD of which, $1,307,607 went to the Bamyan potato 

Cooperatives, $435,297 to the Helmand FSC, $300,000 to Qarizadah Tomato Paste Company, 

$195,018 to the Saib Group (Apple Association), $200,000 to Afghan Rice Mill and $150,004 to 

Laghman FSC. A combined effort from the lending and value chain strengthening officers enabled the 

Bamyan Cooperatives to distribute the DAP fertilizer on-credit to 725 farmers thus far. At this point, 

99 percent of the original loan has been disbursed to 27 cooperatives. The first few disbursements 

were made to both the fertilizer and transportation companies to ensure that the cooperatives 

received their agricultural inputs on time.  The seeds and fertilizer were delivered to the farmers on 

time and in an organized manner. Later in June, a team of USAID officials and ACE staff visited Bamyan 

to meet with representatives of two potato cooperatives, Shahi Mardan and Kawe Tajik. 

Representatives and a combined group of about thirty-five farmers from both cooperatives expressed 

their satisfaction with loans and opportunities that ADF financing had opened in the area. The farmers 

also asked for ACE’s assistance with their marketing programs and sales contracts.  

In the last quarter, the ACE Technical Review Committee approved 12 other loan cases which are 

pending review and a final decision once the ADF Credit Committee meetings are resumed. Thus, the 

following loans are pending ADF Credit Committee approval for disbursement:  

 The Ghulghula Agricultural and Livestock Cooperative, involved in carpet production in 

Bamyan, with a loan of $200,000 to purchase wool and carpet yarn for its members.  

 

 A loan of $150,000 to Kapisa Farm Service Center requested to procure fertilizers and 

pesticides for on-lending to farmers and implementing a soybean project for Nutrition and 

Education International. 

 

 A loan of $150,000 to Dehqan Roz Food Production and Dairy Company to increase their 

production capacity from 1,200 Kg to a maximum of 3,000 Kg per day by purchasing modern 

and more efficient equipment.  

 A loan of $100,000 to Takhar Trader Women Social Organization to purchase raw materials 

from farmers. The organization will use the loan to hire 240 women on daily wages to weave 

the carpets. 

 

 A second loan of $6,715,000 to ANSOR to finance 67 member seed enterprises benefiting 

over 4,350 famers.  
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Left: View of fertilizer distribution for the $800,000 loan to AAIDO in Kunduz and Balkh 

provinces. Right: View of cucumber harvesting at the greenhouses of Salahe Dekundiwal 

Brothers Agro Productions and Services Company revamped through an ADF loan of 

$100,000.  

 

 

 

 

 

 

 

Photos at left: View of the dried fruit cleaning and sorting process handled by women at 
the Hariwa Habibzadah Company - Herat province Photo at right: Benazir, member of 
Bamyan Carpet Waving Cooperative, waving carpets in Bamyan province  

 

 

 

 

 A loan of $1 million to Hussain Zada Ltd. to import about 1,600 MT of high quality DAP 

fertilizer from China. The company would then on-lend the fertilizer to 3,100 farmers directly 

or through wholesalers, retailers or suppliers in the various provinces across Afghanistan.  

 

 A second loan of $3,630,000 to IIFC to on-lend to 15 IIFCs in the South, East and Central 

regions of the country. The individual IIFCs will in turn provide working capital loans to their 

member farmers to buy agricultural inputs.  

 

 A loan of $1,000,000 to Heri Biscuit to add a new production line to its biscuit business. This 

new line of production will enable the company to produce new types of creamy and non-

creamy biscuits which are new product varieties for the Heri Biscuit Company and currently 

have a good market demand.  

 

 A loan of $470,000 to Tanin Heart Industrial Food Co. to pay its main distributors, to build a 

hanger to be used as storage for finished goods and to pay in advance for farmers to cultivate 

cucumber and onions for the company.  

 

 A loan of $500,000 to Sayed Ahmad Khurshukyar to import good quality and genuine 

pesticides, veterinary products, sprayers and other agricultural inputs. The company will on-

lend the products to approximately 300 farmers in various districts of Kandahar province.  

 

 A loan of $100,000 to Laghman Honey Beekeepers association to enable 30 members to 

purchase the inputs required for beekeeping such as bees, packaging materials, tents, and to 

also help the association to buy honey from its members.  

 

 A loan of $470,000 to BrotheranTakana Ltd to purchase 600 MT of apples from farmers in 

Jalrez, Sayed Abad and Chak districts of Wardak province. The Company will also purchase 

wooden boxes used for storing the apples in the cold storage with the help of an ADF loan.  
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NEW Business  

ACE currently has a pipeline of over $30 million USD worth of loan applications. A selection of loans 

with strong applications by region is described below as follows:  

East 

- Firdous Bareen Food Production Company, located in the Sorkhrod district of Nangarhar 

province is requesting a loan of $100,000 to buy raw materials from local producers.  The 

business is registered with AISA and makes porridge from wheat. The company is run by a 

group of women and sells its products in the local market of Jalalabad.   

 

- Gift Food Processing Company is requesting $100,000 to purchase raw material and machinery 

to expand its operations.  The company which produces pickles, jams, sauce, tomato paste and 

juices has been active for the last four years and is registered with AISA.  

 

- StanaGul Poultry Farm is interested in an ADF loan of $150,000. The farm supplies chicks and 

broilers to different markets in the provinces of Nangarhar, Kabul, Baghlan, Kunar and Laghman.  

The loan purpose is to purchase hatchery machinery, feed, and other inputs. 

 

Central  

- The Afghanistan Social Poultry and Animal Farmer Association, is requesting $250,000 to 

purchase a new mill machine and build a pullet house. The loan will enable the association to 

increase the capacity of the feed mill by 100 percent and will allow the association to provide 

animal feed and chickens to its members on credit. 

 

North: 

- Motmaeen Samangan Agriculture and Livestock Association consists of 15 agricutlral depots in 

all the districts of Samangan and provides agricultural input and veterinary services to farmers. 

The association has applied for a $300,000 loan to on-lend to farmers for inputs. The funds will 

also be used to purchase four tractors that will be leased by farmers and will benefit about 

2,000 farmers.  

 

 

Photos: Farmers in Jalalabad, suppliers of certified wheat seed to Pul-e-Behsoud Seed 

Company, a member of ANSOR. ANSOR is requesting a second loan of $6.7 million USD 

to enable 67 seed enterprises to purchase wheat seed from farmers. Right: The ACE 

team visiting the new processing facility of Sanaizada Edible Oil in Mazar-e-Sharif, 

supported by an ADF loan  

 

 

 

Photos at left and center:Participants at an ACE-facilitated informational seminar at the 

MAIL Campus in Kabul listen to a presentation about the ADF’s purpose and how it 

helps strengthen agribusiness.  Photo at right: An agribusiness owner discusses 

barriers to accessing credit and how the ADF can address those barriers.   
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- Afghan Organization for Horticulture and Livestock Development Service has 1,000 farmer 

members and is interested in a loan of $1 million USD to purchase fertilizers for the next 

almond and pomegranate season. 

 

 
 

 

- Khulm-e-Bastan Nursery Growers Association has applied for a loan of $250,000 to purchase 

dry fruits (pomegranates and almonds) from farmers, process them and then sell to exporters. 

200 farmers are expected to benefit from this loan. 

 

- Brotherani Tawfiq Kabul Edible Oil, involved in the processing of edible oil from seeds, is 

applying for $200,000 to purchase raw materials for its operation. The business has linkages 

with 500 farmers in the Sholgara, Charkent and Aqcha districts. The company already has a 

contract to supply edible oil in Tajikistan. 

 

 
 

WEST:  

- The Hariwa Habibzadah Company applied for a second ADF loan of $700,000 to purchase 

dried fruit from growers. The company is an existing ADF client involved in the dry fruit 

business in Herat province. Hariwa Habibzadah has already repaid its first loan and is requesting 

a new loan to purchase dry fruits from farmers and small traders in Herat. The value chain 

strengthening advisors identified the need for an Agricultural Modernization Grant to improve 

 

Left: Afghan Organization for Horticulture and Livestock Development Service discussing 

their loan proposal with the ACE team. Right: View from almond plantation of Khulm-e-

Bastan Nursery Growers Association in Mazar. 

 

 

 

Photos at left and center:Participants at an ACE-facilitated informational seminar at the 

MAIL Campus in Kabul listen to a presentation about the ADF’s purpose and how it helps 

strengthen agribusiness.  Photo at right: An agribusiness owner discusses barriers to 

accessing credit and how the ADF can address those barriers.   

 

Photos:  View of the facilities of the Afghanistan Confectionery Bakery located in 

Jalalabad city, interested in an ADF loan of $130,000. Right: The ACE team discussing the 

application of Khulm-e-Bastan Nursery Growers Association in Mazar-e-Sharif. 

 

 

 

Photos at left and center:Participants at an ACE-facilitated informational seminar at the 

MAIL Campus in Kabul listen to a presentation about the ADF’s purpose and how it 

helps strengthen agribusiness.  Photo at right: An agribusiness owner discusses 

barriers to accessing credit and how the ADF can address those barriers.   
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their sorting and packaging processes and the company’s hygienic conditions.  

 

- The Khaja Shahab Cooperative is requesting a loan of $110,000 to purchase agricultural inputs 

and finance the labor costs. The team completed the Sharia agreement with the client.  

 

- The Herat Capable Women Association has applied for an ADF loan of $187,000 to purchase 

raw vegetables, fruits and food processing equipment. The team completed the Sharia 

agreement with the client.  

 

- The Herat Ice Cream Company is in the process of preparing their business plan and other 

documentation required by the ACE team. The company is interested in an ADF loan to 

finance working capital and purchase milk from farmers. Additionally, the company is looking 

into purchasing compressors for cooling tanks in the milk collection centers. The total 

estimated amount of the loan is $1 Million USD.   

 

South: 

- Tokhe Co. Ltd is involved in in-put supply for local farmers. Currently they have 11 stores in 

Kandahar and are looking for $300,000 to import high quality inputs from Germany and supply 

it to wholesalers and retailers.   

 

- Kandahar FSC, a member of the Farm Service Center Association of Afghanistan (FSCAA) is 

requesting a loan of $200,000 to on-lend to farmers. CNFA has been assisting the Farm Service 

Centre with training.  

 

 

 

- Khushakyar Ltd - The Company is involved in the business of importing agricultural inputs like 

pesticides, veterinary medicines, tools, seeds and sprayers mainly from France, Korea, China 

and India. It supplies the products to wholesalers and retail shops in almost all parts of the 

country (28 provinces). The main office of the company is located in Kandahar. The company is 

looking for $500,000 to import pesticides, animal medicines, sprayers and tools.  

 

- Khushdawam Ltd is involved in the production of potato chips, snakes and PVC pipes. They are 

supplying their products to the southern provinces as well as Kabul. The company is looking 

for $300,000 for their working capital to increase the production and increase the supply chain. 

The business is located in Shorandam Industrial Park Kandahar.  

 

 

Left: View of the facilities of Herat Ice Cream Company in Herat province, interested in 

an ADF loan of $1 million USD.  Right: view of the facilities of Heri Biscuits.  

 

 

 

Photos at left and center:Participants at an ACE-facilitated informational seminar at the 

MAIL Campus in Kabul listen to a presentation about the ADF’s purpose and how it 

helps strengthen agribusiness.  Photo at right: An agribusiness owner discusses 

barriers to accessing credit and how the ADF can address those barriers.   
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Consolidation of Credit Administration 

In terms of credit administration and operational consolidation, during the past quarter ACE achieved 

the establishment of a comprehensive credit management system which includes but is not limited to, 

regular audits of lending processes and credit files. With the assistance of two short term consultants 

from MicroBanker/Nepal the ADF portfolio management system (MBWin) is now customized for ADF 

conventional and Sharia lending, installed and operating. MBWin is an integrated banking system with 

full functionality for loans, as well as deposits and shares. 

The new system is designed to enhance both efficiency and safety. The consultants provided extensive 

training to the credit administration team and two lending officers focusing on accounting practices 

with real transactions, debit and credit adjustments for loans, changing interest rate options, and 

modifying account information for loan rescheduling. The team also trained the IT specialist on how to 

set up user accounts and upload and download applications. 

A short-term Finance and Risk Assessment Expert joined the team in early April to install appropriate 

risk assessment tools to inform loan decisions and improve overall portfolio management. The 

following tools are now complete and in place for all loan packages. 

a) Risk Assessment Tools: Three customized risk assessment tools for agribusinesses, financial 

institutions, and non-financial intermediaries, including identification of relevant factors, 

assignment of appropriate weightings, and the definition of scoring parameters for each factor 

are completed.  

b) Risk Assessment Guidelines: Detailed guidelines outlining the objectives and use of the risk 

assessment tools, including instructions and descriptions to guide the scoring of each factor. 

c) Risk Assessment Reporting Templates: Customized reporting formats to maintain risk 

assessments for all ACE/ADF loans, track ongoing quality of portfolio, and facilitate analysis of 

performance of sub-groups, sectors, geographies and loan officers. 

 

This integrated financial system together with best practices of risk assessment and mitigation will move 

the ADF toward superior operational capacity. The system will support the long-term sustainability of 

the ADF once transitioned to MAIL. 

 

Credit Management Unit -Update  

In March, ACE set up another CMU for the Afghanistan Almond Industry Development Organization 

(AAIDO) to manage two separate loans for a total of $1.3 Million USD. The CMU became operational 

on April 2nd supported by the Farm Financial Support Program (FFSP) to distribute fertilizers and 

agricultural tools on credit to farmers in Kunduz, Balkh and Samangan provinces. The AAIDO CMU has 

so far distributed 11,283 Bags of urea fertilizer, 1,904 bags of DAP and 192 agricultural tools to 929 

farmers in Kunduz, Takhar, Balkh and Samangan provinces. 

The ANSOR CMU successfully collected $3,230,947 USD (70 percent) of the entire loan in early 

repayments. The CMU team is working diligently with ANSOR management to accurately track the 

payments from the NGOs and other donor organizations to seed enterprises. In addition, the ANSOR 

CMU staff worked closely with the ANSOR management team on the new loan application for the 

2012 harvest season of certified wheat seed. Approximately 67 seed enterprises applied for credit from 

ANSOR to purchase the certified wheat seed produced by their member farmers. The team worked 

on harvest estimations and is supporting the loan applications of the enterprises in order to finalize 

ANSOR’s new loan application. The ACE Technical Review Committee approved internally the second 

loan to ANSOR of $ 6.715 million USD. A final decision will be taken by the ADF Credit Committee.  
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Left: View of the Islamic Finance Event organized on May 22, 2012 to present the Sharia 

compliant financial products offered by ACE/ADF and the corresponding policies and 

procedures. 

 

 

 

 

Islamic Finance  

During the past three months, ADF has seen an increased demand from its clients for Islamic financial 

solutions to the extent that currently 50 percent of all new financial transactions are Sharia compliant. 

To cater to this demand, ADF has introduced a range of Islamic financial products. Only in the last 

quarter, the project introduced the Ijara, Wakala, Murabaha and Arbun products, achieving a total of 

nine innovative lending products established since the beginning of the project. For each of the 

transaction types that will be offered by ADF, the team prepared a three-to-four page document that 

provides an overview of the structure, proof of permissibility and the contract elements. The purpose 

of these documents is to provide the lending officers with all the high level information required to 

discuss the possibilities with the client and answer any particular questions. Client documentation 

serves as the basis of all other transaction documentation. For each of the transaction types that will be 

offered by the ADF, a standard form has been produced and implemented. 

The ADF is in process of establishing a Sharia Advisory Board (SAB); a body of qualified Sharia Scholars 

responsible for ensuring that the products and contracts of an Islamic financial institution comply with 

Sharia principles. The project has already hired three members of the SAB and the inauguration 

meeting will take place in July 2012.  

The in-house Islamic Finance consultant provided 27 hours of training to nine lending advisors, and has 

designed a specific policies and procedures document for Sharia compliant lending which is translated 

into Dari. The Sharia Advisory Board will endorse the document, or suggest revisions and changes to 

be incorporated.  

The team worked on the Credit Line Structure using Islamic Financial products. The credit lines can be 

structured using products that are currently available with the ADF. This can either be structured as 

Wakala (agency) or sequential Murabaha (trade) transactions. The project prepared a concept note on 

how the credit lines structures are now finalized.  

 

Agricultural Credit Shuras 

During the reporting period, ACE conducted five Agricultural Credit Shuras in the provinces of 

Panjsher, Kunduz, Farah, Faryab and Paktika aimed at reaching out to larger numbers of potential 

clients and raising awareness on ADF lending opportunities across Afghanistan. The map below shows 

the provinces in which the Agricultural Shura has been organized thus far.  

 

Farmers, members of cooperatives, agribusinesses and agro processors, representatives of NGOs and 

the media attended the events. To achieve these events, the project collaborated with DAIL offices and  
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Left: View of the Agricultural Credit Shura organized in Farah Province.  Right: View of 

the Agricultural Credit Shura organized in Faryab Province 

 

 

 

the PRT while agribusinesses, farmers, farmers’ associations and NGOs operating in the region were 

invited to participate. The ACE team introduced the ADF lending possibilities, the Sharia compliant 

Islamic lending products, and the value chain assistance through which ACE/ADF seeks to strengthen 

their clients’ operations as a mechanism to succeed. By doing so, the project increases the ability of 

their borrowers to succeed.  
 
 

 

Map No 1. Provinces covered by the Agricultural Credit Shura 

 
 

In addition, the project attended other meetings that served as platforms to promote the ADF and its 

lending opportunities. The team used the “Business to Bank” conference chaired by FAIDA on June 

17th as an opportunity to introduce ADF lending opportunities and the eligibility criteria to over 100 

participants and businesses. ACE presented some of the loans types the ADF has been providing in the 

region and answered questions regarding the loan process. On May 15th, ACE participated in the 

CNFA Business Networking Session, among 100 participants, where lending officers had the 

opportunity to disseminate information on ADF lending and eligibility criteria. Finally, on June 27th the 
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team participated in a capacity building training for women personnel organized by MAIL/Home 

Economics Department, where they introduced the ADF and the lending opportunities for women.  

ACE and ADF Grants  

In the last quarter, ACE approved an Agricultural Modernization Grant of $120,100 for the Javed 

Afghan Thresher Company, the purpose of which is to expand their market and to reach potential 

buyers in other provinces. The grant will enable the Javed Afghan Thresher Company and its dealers to 

increase their market share and price competitiveness by investing in promotions and live 

demonstration to potential farmers in key regions. 

 

In the same way, the project signed an Agricultural Modernization grant agreement with Ghoryan 

Women’s Saffron Association (GWSA). GWSA has received a loan for $155,000 from the ADF to pay 

for the pre-harvest, post-harvest, fertilizer, water and labor costs for its Saffron growers. The 

association will purchase the saffron from its members during the post-harvest at market rate. GWSA 

will be able to add more value and earn more for its members if the product can meet the packaging 

demands of the international market. The grant is helping the association to get operational support to 

manage the ADF loan and to meet the market demands of its international buyers by procuring packing 

machine and developing a marketing strategy. The total value of the grant is $45,800. 

 

During the reporting period, ACE approved an ADF Challenge grant of $99,800 for the Afghan Credit 

Support Program (ACSP). The purpose of the grant is to engage Mennonite Economic Development 

Associates to assist the Afghan Credit Support Program with the establishment of a comprehensive 

medium-term action plan focused on the technical support and capacity building for ACSP’s roll-out 

into rural SME operations; supporting First Microfinance Bank in planning its roll-out into rural SME 

operations in a pilot province (Balkh); carrying out respective market research in the pilot province; 

developing a SME rural credit product for FMFB for Balkh; developing the SME rural lending business 

strategy for FMFB; and developing of a proposal to facilitate ADF Lending to FMFB liked with the ACSP 

guarantee program. 

 

In terms of disbursements for the existing grants, during the reporting quarter the project achieved the 

following:  

 

 The project disbursed $39,650 to the Eastern Region Fruit Growers Association (EFGA) 

Credit Management Unit (CMU) under an ADF Challenge Grant of $127,497 for staff salaries 

and operational expenses. In addition to this, ACE disbursed $3,175 for the ADF innovation 

grant of $35,126 for M-PAISA mobile money to the EFGA.  

 

 ACE disbursed $24,700 to Afghanistan National Seeds Organization (ANSOR) under the 

existing ADF Challenge Grant to be utilized for CMU staffs salaries and operating expenses. 

The ANSOR CMU staff received training and instructions on how to prepare financial reports 

and documents that comply with grant requirements. 

 

 The Pace Group received $32,338 under their ACE Agricultural Modernization Grant to 

support the participation of ten Afghan businesses in the 6th Annual Azerbaijan International 

Exhibition. The ten ACE/ADF clients explored potential market channels for their products, 

while also learning about equipment and machinery available in the market. 

 

 The Afghanistan Almond Industry Development Organization (AAIDO) received $17,107 as 

the first installment under the challenge grant of $72,000, to establish a Credit Management to 

manage the second loan. The organization will hire three regional loans officers for the Kunduz, 

Balkh and Samangan provinces to properly manage the ADF loans.  
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Left: View of the marketing event organized for the Javed Afghan Thresher Company in 

Jalalabad, enabled by an ACE grant.  Right: Members of Ghoryan Women Saffron 

Association in Herat province collecting saffron flowers.  

 

 

 

 

The team is working on several new grant proposal and concept notes, some of which include: 

 

 An agricultural modernization grant of $94,030 to support the field visit of seven Afghan 

women, who are members of women cooperatives in Bamyan, Nangarhar, Herat, Takhar, 

Kunduz, Badakshan and Balkh provinces, to Tamil Nadu, India to gain experience on how 

women cooperatives work. ACE and MAIL, in partnership with Hand in Hand Afghanistan, will 

coordinate the field visit.  

 

 An agricultural modernization grant of $43,650 to support the Sayel Potato Chips Production 

Company in provision of processing equipment, training, and operational support is underway.  

The grant will enable the company to improve its current process flow through access to the 

new machinery, and to build the capacity of the technical staff via improved hygiene and training 

on alternate methods of processing.  

 

 An agricultural modernization grant of $27,440 to support the Ghulam Dastagir Food 

Production Company to improve the quality of the noodles and vermicelli and increase import 

substitution. The company will contribute with $10,000 to establish a plastic house to increase 

the overall hygiene and safety conditions.  

 

 An agricultural modernization grant of $22,470 to support the Dekundiwal Salahe Brothers 

Agricultural Services Company to establish two cucumber greenhouses in Kabul. 

 

 Another agricultural modernization grant of $4,330 to support the participation of Habib Omid 

Co.Ltd. in the Cashmere World Exhibition which will be held in Hong Kong from September 

27 - 29, 2012. The grant will be used to cover travel and exhibition booth costs.  

 

 An agricultural modernization grant of $92,540 to support Pace Events Management & 

Marketing Services with participation of Afghan businesses at the Ingredients Turkey 

International Exhibition. Ingredients Turkey is a specialized event for ingredients suppliers and 

consumers from around the world.  
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Table 2: ACE/ADF Grants  

No Business Name Province Grant Purpose 

Grant Type Grant Period 

Total  

$Approved 

Disbursed 

$ value 

% 

Paid 
ADF ACE 

Start 

Date 
End Date 

Challenge Innovation 
Ag  

Modernization 

Clients Sensitive Information 
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Left: View of the production of Rabia Mariam Handicraft Company, a woman-led 

organization in Mazar-e-Sharif. Right: View of the bread production facilities at the 

Fine Food Factory in Kabul.  

 

 

 

 

Gender Activities  
 

During the past quarter, ACE undertook several initiatives with respect to addressing gender issues 

and providing ADF financial opportunities to women. These activities are threefold:  

1) To provide access to finance for women entrepreneurs, agribusinesses and farmers across the 

country, therefore generating new business for women;  

2) To provide training and capacity building opportunities for women organizations, as well as 

assistance for the women ADF clients; 

3) To improve women’s role within the ACE project through capacity building, training and 

promotion while hiring more women for ADF technical positions.  

First, ACE has several loans to women agribusinesses and associations interested in the ADF lending 

opportunities in the pipeline.  

 The Takhar Women Trader Social Organization and Ghulghula Agriculture and Carpet 

Production Cooperative’s ADF applications were presented at the ACE Technical Review 

Committee meeting during the reporting period. These associations work with thousands of 

carpet weavers in Takhar and Bamyan provinces. Hand-woven carpets have become a cottage 

industry and many of those involved in weaving are women.  Due to financial resource and 

cultural constraints, the weavers have little source of income. Also, the workstations are set up 

in their homes; therefore they are exposed to a lot of health risks. To mitigate the 

occupational health hazards, ACE is looking into working with the Good Weave NGO to 

provide social services to carpet weavers.  

 

 The Herat Capable Women Association is another prospective client interested in $187,000 

USD to expand their food processing business. The loan will be reviewed at the ACE Technical 

Review Committee meeting in the next quarter.  

 

 Fine Food Factory is owned by two women Afghan entrepreneurs and is located in Dashte 

Barchi of Kabul province and produces varieties of bread, pastries and other baked goods for 

local grocery stores and restaurants. The company is requesting $120,000 to purchase modern 

equipment necessary for expansion of the business.  

 

 The Azadah Saffron Association requested an ADF loan for $166,000; Afghan Women Saffron 

Association - $198,000; Ghowhar Shad - $253,000. The three associations are members of the 

larger Bastan Saffron Shura, and are interested in expanding their businesses.  
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Left: View of the ACE female staff luncheon and team building exercise at Babur Garden in 

Kabul. Right: View from the sales shop of Rabia Mariam Handicraft Company in Balkh, 

displaying their handicraft.  

 

 

 

 

 

 

 

Photos at left: View of the dried fruit cleaning and sorting process handled by women at 
the Hariwa Habibzadah Company - Herat province Photo at right: Benazir, member of 

Bamyan Carpet Waving Cooperative, waving carpets in Bamyan province  

 

 

 Firdous Bareen Food Production Company in Jalalabad is requesting a loan of $100,000 to 

purchase raw materials from local producers. The company produces porridge from wheat and 

is run by a group of women.  

Second, ACE submitted a Request for Application (RFA) to conduct a series of gender trainings for its 

partners, clients and staff in Kabul and the regions. This training includes three phases: training, monthly 

on-line discussions, and on-the job support for the participants.  A specific tailored curriculum will be 

developed based on the needs of ADF and participants.    

ACE/ADF conducted a gender audit of its intermediaries in order to ensure that Afghan women have 

equitable opportunities to participate in, contribute to and benefit from the program. The participatory 

gender audit promotes learning and ownership of the process and outcome. The audit employed a 

multi-prong process involving a desk study of ADF clients’ loan applications, use of checklists, field 

visits, and structured interviews with ADF intermediaries.  The project suggested improving the 

working environment of female employees of Heri Biscuit Company; Sayed Jamal Flour Mill, and 

Sanaizada Edible oil as well as hiring more female staff.  

The Hand in Hand Afghanistan Organization has requested an ACE Value Chain Grant of $89,094 to 

facilitate a study tour and training Cooperatives in India (Tamil Nadu) for 11 ADF women members 

and ADF partner organizations. The study tour and training will introduce the participants to basic and 

socio-economic advantages of cooperatives. The capacity building program for Women Cooperatives is 

consistent with USAID’s policies regarding the engagement of women in economic development 

activities. The program will build the capacity of women organizations to use and administer credit, and 

constitutes the first step towards becoming ADF clients. The participants would be exposed to the 

concept, structure, dynamics, management and sustainability of Cooperatives; (1) Linkages with various 

stakeholders; (2) Empowerment through entrepreneurship and (3) Livelihood creation. This initiative is 

part of an on-going partnership with the United Nations Development Program’s (UNDP) Gender 

program and MAIL’s Home Economics Directorate.  

Third, in terms of women empowerment within the ACE team, the project has introduced a Female 

Staff Luncheon Networking Session which takes place every Thursday. The female staff discusses 

different topics related to their professional development. To date, this activity resulted in a visit to the 

American University, an offer to waive the entry examination fees for ACE female employees and a 

member of the ACE staff passing the second screening for a Fulbright scholarship. During the reporting 

period, female expatriates and local staff shared lunch at Babur gardens, as part of the team building 

exercise.  As part of the efforts to develop capacity of female staff, ACE provides twice a week English 

classes for five support staff (women). The ACE Human Resources Department hired two female 
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technical staff; one female lending officer and one female customer service officer during the reporting 

period.   

Internal Audit and Compliance 

In the last quarter, the internal audit and compliance unit prepared two-prequalification reports, a tool 

introduced in the previous quarter, for two potential clients. Table No.4 shows the list of audit reports 

conducted for ADF existing clients.  

Table 3: Pre-qualification reports 

Pre-Qualification Reports 

No Client Status of the Loan 

1 
Ali Sahil Wool Processing and Carpet 

Weaving Co Application withdrawn by the client  

2 Hussain Zada Ltd  Forwarded to ADF Credit Committee 
 

Table 4: Audit reports 

Audit Reports 

No Client Status of the Loan 

1 Rana Seed and Agri Business Company Disbursed  

2 Shir Ali Yaqoobzada Trading Company Disbursed 

3 Tyoran Ayubi Slaughterhouse  Disbursed 

4 Habib Omid Ltd  Disbursed 

5 Said Jamal Flour Mill  Disbursed 

6 Javed Afghan Thresher Company  Disbursed 

7 
ACE/ADF Loan Repayments (repayment 

status of 12 ACE/ADF borrowers) Finalized 

 

ACE completed the loan utilization audit for several ADF clients such as: the Javed Afghan Thresher 

Manufacturing Company, Tyoran Ayobi Slaughterhouse Company and Habib Omid Trading Company. 

The team visited the clients in the field, assessed the impact of the loans, evaluated the repayment 

process, reviewed the credit files and discussed all these matters with the clients. The purpose of these 

reports was to provide the ADF management with independent and objective opinions on the loan 

utilization by the borrowers, to check their compliance with the policies and head of terms signed 

between the parties; and assess borrowers’ willingness and ability to repay the loan. In addition, during 

the reporting month the project also finalized the compliance sample report for the Javed Afghan 

Threshers Manufacturing Company to test the ACE/ADF compliance tool. The team also prepared the 

Internal Audit Plan for 2012-2013 and also finalized the ADF Policies and Procedures General 

Compliance Tools.  
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Table 5: ADF LOANS APPROVED AND DISBURSED TO END BENEFICIARIES 

SN Borrower 

Loan Type - 

NFI, FI, or 

Agribusiness 

Appr

oved 
Province 

 $ Loans 

Approved by 

MAIL & USAID*   

 Disbursed Loan 

Amount  

 Repaid Loan 

Amount (with 

interest)  

Direct 

Benefi

ciaries  

Status 

13 
Ghoryan Women's Saffron 

Association 
ACE Agricultural Modernization     $            45,800 

    $              2,800 Active 

14 AAIDO ADF Challenge     $            72,000     $             17,107 Active 

  SUB-TOTAL GRANTS          $        1,398,916    $          680,375 

   GRAND TOTAL    $      38,611,886    $    22,186,101   

Note: The loans for AAIDO, 7 Bamyan Cooperatives, WOCCU/IIFC,BRAC Bank, Rana Seed, Exporters Loan (AAIDO), ANSOR, Qarizada Tomato Paste  have been de-obligated 

from the original amounts 
 

1 27 loans to Cooperatives in Bamyan province.  
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TABLE 6: ADF LOAN PIPELINE  

Loan Pipeline Tracker Report 

  

Borrower 

Loan 

Type 

FI, 

Direct, 

NFI 

Region 
Loan amount 

requested 
1st Visit 

Other 

Visits 

Next 

Mtg 

Regiona

l Office 

Loan 

Applicatio

n Stage 

Notes and Comments 

  

Clients Sensitive Information 
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Left: View of the formal Value Chain Analysis training for DAIL staff, organized by ACE on April 8-12, 

2012.Right: Balkh DAIL Extension Manager Mohammad Yusuf and Research Manager Parwiz interviewing 

cotton traders.  

 

 

 

 

Component 2: Agricultural Modernization and Value 

Chain Development 
 

Value Chain Strengthening 

The purpose of ACE’s Value-Chain strengthening unit is to provide technical support to 
the lending operations, as well as to ADF clients. The unit leads the technical 
assessment of production; processing and marketing activities proposed by loan 
applicants and also provides technical assistance to ADF borrowers.  
 

The program supported agricultural value chain strengthening through four complementary activities:  

 

1) Increase the capacities of MAIL personnel to conduct value chain analysis; 

2) Promote increased market opportunities for Afghan agricultural products;  

3) Recognize and promote innovation in the agricultural sector;  

4) Provide technical reviews and assistance for the ADF loans.  

 

First, throughout the reporting quarter, ACE mobilized a team of one value chain strengthening 

consultant and one Afghan value chain strengthening specialist to conduct the Agricultural Value Chain 

Training for 14 MAIL/DAIL staff. The first part of the training program consisted of a classroom training 

which took place from April 8-12, 2012 in Kabul. The training course was officially opened by Mr. Waziri, 

MAIL Director of Cereals Section, and Juan M. Estrada, Chief of Party for ACE. The course curriculum 

covered value chain selection, value chain analysis, and strategic and programmatic recommendations. 

Upon the selection of specific agricultural value chains, the participants would carry out value chain 

analysis for specific crops and submit final reports.   

 

Based on USAID’s Value Chain selection criteria, the participants selected the following value chains for 

analysis:  

 

West: Saffron, Raisins, and Pistachio 

North: Yellow Melons, Cotton, Wheat, and Almonds;  

East: Onions, Rice, Citrus Fruits, and Honey;  

Central: Fresh Grapes, Potatoes, Apples, and Pomegranates 
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Left and Right: View of the Thresher Marketing Workshop organized in Jalalabad in collaboration with 
the Javed Afghan Wheat Thresher Company and 39 agricultural machinery dealers.  

 

 

 

 

 

 

 

 

Photos at left: View of the dried fruit cleaning and sorting process handled by women at the 

Basic knowledge on value chain analysis throughout a three months program.  At the end of the training, 

participants received a Certificate of Completion, and a customized Value Chain Analysis and 

Development Toolkit, in Dari. The toolkit contained an analytical framework and checklists to assist the 

MAIL Advisors in conducting their respective value chain analysis in the region and also a proposed 

outline of the value chain reports to ensure standardization and comparability. 

 

After the training in Kabul ended, the DAIL value chain specialists went back to conduct field research on 

individual value chains. The DAIL trainees traveled to various districts and conducted hundreds of 

interviews with input providers, producers, traders, processors, wholesalers, retailers and providers of 

supporting products and services. To assist with reviewing and providing feedback on the first draft of the 

value chain studies in the national language, ACE established a Value Chain Review Advisory Group 

comprised of agricultural economics and marketing stakeholders from Afghan universities, the private 

sector and civil society. In order to ensure a consistent review methodology, a one-day Value Chain 

Review Workshop for the committee was held at the ACE Office in Kabul to review the objectives of 

the study, the Value Chain Methodology, and to provide technical and operational requirements for the 

review of the value chain studies.  

 

During the last half of May, ACE began the second round of regional group meetings to review the 

feedback provided by the Advisory Committee.  The ACE team met with the Mazar-e Sharif Advisory 

Committee professors and the DAIL trainees from Balkh and Kunduz, as well as the DAIL trainees from 

Kabul and the Central region. During these meetings, ACE provided advice and guidance to the DAIL 

trainees on how best to revise their reports to reflect feedback provided by the Advisory Committee. By 

the time of this report, the 14 value chain analysis reports are complete and will be presented during the 

graduation ceremony and workshop in early July. The activity will be coordinated with MAIL.  

 

Second, to promote increased market opportunities for the ADF clients, the project assisted the Javed 

Wheat Thresher Company in Jalalabad with the organization of a “Thresher Marketing Workshop” in 

Jalalabad on May 16-17, 2012. The activity was enabled by an agricultural modernization grant. The 

company invited 39 agricultural machinery dealers from 11 provinces of Afghanistan such as Kunduz, 

Baghlan, Faryab, Kabul, Kandahar, Helmand, Logar, Nangarhar, Ghazni, Balkh and Kunar to discuss the 

sales strategy for the new harvest season. Between the time of the workshop and this report, the 

company sold 60 threshers in several provinces, whereas in the months of April, May and June Javed 

Afghan Wheat Thresher sold a total of 117 threshers.  

 

 

In terms of international trade facilitation events, during the month of May, ACE facilitated the 

participation of ten ADF clients engaged in the export business in the 18th Annual Azerbaijan 

International Food Exhibition held in Baku, on May 13-18, 2012. The Azerbaijan International Food 

Industry Exhibition is an international event held each year in Azerbaijan since 1995. During the event, 
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Left: View of18th Annual Azerbaijan International Food Exhibition held in Baku, 
Azerbaijan on May 13-18, 2012. Right: Mr. Ismet Abasov, Minister of Agriculture of the 
Republic of Azerbaijan, visiting the booth of ACE’s clients at the exhibition.  

 

 

 

 

 

 

 

 

Photos at left: View of the dried fruit cleaning and sorting process handled by women 
at the Hariwa Habibzadah Company - Herat province Photo at right: Benazir, member of 
Bamyan Carpet Waving Cooperative, waving carpets in Bamyan province  

 

 

 

 

ACE assisted its clients with the establishment of booths to exhibit their products and with the 

facilitation of trade meetings with business representatives from Azerbaijan, Russia and other European 

countries including Germany, Turkey and Poland. Through this event, the Afghan businesses established 

business relationships and long-term linkages with the continuously emerging markets of central Asian 

countries and the Middle East. Exhibiting their products at the show enabled the participating Afghan 

businesses, primarily involved in agricultural production and processing, to promote foreign investments 

in Afghanistan and identify new markets to export Afghan agricultural products. In addition, the 

participants had an opportunity to see how other international companies do business, how they exhibit 

and promote their products and understand the international standards and procedures for export-

import operations. This exhibition constituted a unique platform for the participants to introduce the 

best of Afghanistan’s agricultural products, specifically to the Caspian market where there is significant 

demand for them. The Afghan companies will follow up with the business contacts established during the 

event. This is expected to boost their sales and enable them to negotiate contracts with companies 

across the globe on equal terms.  

 

The ACE team supported the organization of the Mazar-e-Sharif Business Fair on April 15-18, 2012, 

through Golden Sponsorship. The sponsorship for the event allowed the project to reserve several 

additional booths for ADF clients. A total of nine ADF clients participated in the event from various 

regions of the country to exhibit and promote their products. The even constituted a good opportunity 

for the clients to reach out to buyers and input suppliers. Some of the results achieved during the fair 

include: the Javid Afghan Thresher Company sold one wheat thresher and signed a contract for 20 more 

threshers; Sayed Jamal Flour Mill signed a contract with Ghulam Dastagir Food Production to provide the 

company with 100MT of flour; and the Rabia Mariam Handicraft Company signed two contracts for 

handicrafts and carpets. 

 

Third, during the reporting quarter the project conducted several value chain technical reviews for the 

loan packages reviewed by the ACE Technical Review Committee and the ADF Credit Committee. Some 

of the loan packages reviewed by the team include: 

 

 The Saeed Ahmad Khushkyar & Brothers Company imports agrichemicals, including pesticides, 

veterinary medicines, and different agricultural tools into Afghanistan.  The team conducted the 

technical review to determine if the business proposal is feasible.  

 

 The Laghman Beekeepers Association in Laghman province is involved in raw honey production.  

The loan will assist the client not only to increase honey production but also to add value 

through processing and packaging. The value chain team is assisting the company with technical 

expertise.  
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Left: Eng. Shir Ahmad Sepahizada Deputy Director of ACCI in Balkh province handing 
over the Golden Sponsorship to the ACE staff at the Mazar-e-Sharif Business Fair. 
Right: Governor of Balkh province, Mr. Ustad Atta Muhammad Nur, visiting the ADF 
booth at the Business Fair in Mazar-e-Sharif.  

 

 

 

 

 

 

 

 

Photos at left: View of the dried fruit cleaning and sorting process handled by women 
at the Hariwa Habibzadah Company - Herat province Photo at right: Benazir, member of 
Bamyan Carpet Waving Cooperative, waving carpets in Bamyan province  

 

 

 

 

 

 The Ali Sahil Wool & Carpet Company is involved in wool spinning and weaving of carpets and 

handicrafts. The team visited the company facility to collect information and completed the 

technical review.  

 

 The Herat Capable Women Association operates 28 small fruits and vegetable processing 

centers and works under this association in Herat province. The team met with Mrs. Maryam 

Jamehul ahmadi, the head of the association, to collect information on the current business and 

expansion needs in order to complete the value chain technical review.  

 

 The Khaja Shahab Agricultural Cooperative produces different types of fruits and non-fruit 

saplings. The cooperative applied for an ADF loan of $150,000 to invest in the purchase of inputs 

for the development of their business in Herat province. During a meeting with Mr. Aminullah, 

the head of the cooperative, the team collected information on the structure of the cooperative 

and visited member nurseries. The technical review for the loan application is ongoing. 

 

 Omar Farooq Biscuits Business is involved in bakery production and is interested in investing in 

their biscuit production business. The loan from the ADF is requested by the company to finance 

the purchase of raw materials such as wheat, sugar and ghee. A quick review including 

information on the purchase of wheat from farmers, equipment purchase and installation of the 

machines and availability of city power for reduction of the cost of production and competition in 

the market has been observed and reviewed. 

 

 The team visited the Kabul Poultry Association to physically inspect the facilities and collect 

information. The Kabul Poultry Association is requesting an ADF loan to finance the purchase of 

feed mill equipment and pullets to be raised by the association. The breeders will be sold to the 

members of the Association. The project requested for the association to provide further 

information on feed mill equipment and pullets that would be financed by the ADF. 

 

 The project supported the Sayed Abad Cold Storage (Brotheran Takana Sofla Ltd.) with a 

technical feasibility study for the project. Information on advances to the farmers and purchase of 

apples are further needed to be collected for this case before presenting to the committee. A 

calendar that illustrates different activities for this case from the loan disbursement till marketing 

and repayment of the loan has been drafted to make sure that the loan is disbursed on time and 

all the activities are pre-planned to make the business successful. The final technical report will be 

submitted to the technical review committee. 
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 ACE is working with the Dehqan-e-Roz Dairy Company, which collects milk from farmers in the 

central region and processes it into yoghurt, to develop an improved process flow.  The company 

is interested in an ADF loan of $150,000 to modernize their production line through the 

procurement of new equipment. A portion of the loan will be utilized by the company to build a 

reliable network of suppliers and through distributing 200 aluminum drums for milk collection to 

the farmers on credit. The team supported the client in identifying proper equipment necessary 

for milk processing and collection.  

 

Fourth, the ACE team worked intensively in completing the documentation for several Agricultural 

Modernization Grants for ADF clients among which:1) Rana Seeds Company is requesting an ACE 

agricultural modernization grant equivalent to $92,100 to support soybean-value chain activities; 2) 

Sanaizada Edible Oil Production Co. is interested in a grant to cover the expenses of hiring a team of 

technicians from India for the installation of the processing equipment at the new plant; 3) Habib Omid 

Company, a recipient of an ADF loan of $700,000, is interested in attending the Cashmere Work 

Exhibition in Hong Kong on September 27-29, 2012; 4) the Sayel Food Processing Company is 

interested in a grant to purchase packing machinery, a blancher, and a conveyor, and to also provide 

technical training to their staff to improve their potato chip processing; and 5) Rabia Maryam Handicraft 

Company which is interested in a grant to purchase silk spinning and weaving machines. The project 

foresees approving six to eight new ACE agricultural modernization grants in the next quarter.  
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Component 3: Coordination and Knowledge Management 

The Knowledge Management Component aims at integrating production and market 

information currently being generated by an array of organizations, and transforming 

it into market intelligence applicable to diverse audiences within the agriculture 

sector, while building the capacity of MAIL staff to manage the system. 

In terms of market information systems and knowledge management, the ACE project completed several 

tasks and products, achieving a number of successes during the reporting quarter.   

1) On April 8th, ACE and MAIL/MIS representatives signed a Memorandum of Understanding 

(MOU) on the PAYWAND transition to MAIL, a milestone in the history of the project.  Since 

the launch of the Knowledge Management Facility-PAYWAND in autumn of 2011, ACE has been 

working closely with the Department of Market Information Systems at MAIL on drafting a 

transition plan for PAYWAND. After many discussions and iterations, in April, ACE and MAIL 

signed a MoU which underlines the structure of collaboration between MAIL and ACE for the 

enhancement of the market information systems for agriculture in Afghanistan. The MOU 

envisions the details of transitions of PAYWAND from ACE to MAIL as well as the roles and 

responsibilities of both partners for the sustainability and successful operations of the Knowledge 

Management Facility. The document was signed by the General Director of the Directorate of 

Planning and Policy Mr. Farid Mateen on behalf of MAIL and the COP Mr. Juan Estrada-Valle on 

behalf of ACE. 

 

2) Study tour to Ghana – a team of three MAIL/MIS key personnel and two ACE MIS staff traveled 

to Ghana on a market information study tour on May 12-19, 2012. The purpose of the tour was 

to expose the representatives from MAIL, Management Information Systems Department, who 

will take over the PAYWAND operation, to two successful market information systems in a 

country with similar challenges and development stage. The team visited two market information 

platforms, Mfarms and ESOKO. ESOKO is a similar initiative to PAYWAND, established in 2005 

as a donor and private sector initiative to provide information on markets, trade and export 
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Left and Right: View of the meeting between the Afghan participants and the ESOKO 

team in Accra, Ghana. 

 

 

 

 

 

 

 

Photos at left: View of the dried fruit cleaning and sorting process handled by women 
at the Hariwa Habibzadah Company - Herat province Photo at right: Benazir, member of 
Bamyan Carpet Waving Cooperative, waving carpets in Bamyan province  

 

 

 

procedures. It provides regular price information on agriculture commodities and trade flows on 

both web-based and mobile platforms.  

The ESOKO team provided information on data collection systems and data uploads through mobile 

technology applications to the participants, which can be replicated and used by MAIL for several purposes 

while collecting data in the field. The monitoring and data validation procedures as integral parts of data 

collection were discussed in detail by both teams. The web platform design with several levels of 

customization within a multitasking and multi-sharing platform was beneficial and interesting to the Afghan 

participants. This model could be adopted by MAIL in the future as a means of sharing information 

between networks and interest groups.  

Mfarms is a complementary service for the agricultural value chain and its actors.  The project started as a 

donor based initiative in 2009 with the purpose of linking farmers to markets with AGRA (Alliance for a 

Green Revolution in Africa) funding and IFDC (International Fertilizer Development Center) technical 

implementation. The starting platform gathered information on 3,000 agri-input dealers or 90 percent of 

input dealers of the country, and collectedand provided market information to the public.  The primary 

concept was reinvented into a more complex platform that integrates information from all value chain 

actors in a geo-referenced database offering several services for its members. The module is designed to 

create operational efficiencies by allowing organizations, associations and identifiable groups to serve a 

large number of their members or affiliates dispersed over space using mobile phones and the web. The 

primary aim of this module is to link smallholder farmers to market through larger intermediaries of the 

value chain able to register in the platform such as: market produce aggregators, agro-input dealers, 

transport companies and warehouses. The Afghan participants benefitted significantly from the experience 

in several ways, such as 1) it provided an opportunity to network with other Market information System 

providers in the region; 2) to get information on other innovative solutions;  3) to discuss implementation 

challenges with other professionals; and 4) to discuss potential future information channels and the 

content of agricultural information systems of the future.  

 

3) The team completed the first draft of the Agricultural Trade Report for the year 1390, according 

to which the “agricultural trade flows of Afghanistan reached 83.743 Billion AFN ($1.7Billion 

USD) in 1390.” The trade flows increased by 11.2 percent compared to the year 1389. The 

import trade flows account for the largest share of the agricultural trade flows with a constant 

increase during the last few years. The increase in share from 89 percent in 1389 to 93 percent in 

1390 is related to the increase of imports as well as the decrease of the value of agriculture 

exports. These developments have resulted in an increased trade deficit, valued at 72.120 Billion 

AFN ($1.5 Billion USD).  The agricultural exports were valued at 5.811 Billion AFN ($120.8 

million USD) having decreased by 23.1 percent in 1390. The agricultural exports still account for 

the major share of the total exports of Afghanistan but their share decreased by 7 percent. They 
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have vigorously grown since 1385 (2006-2007), reaching a peak in 1388 and then decreasing 

consequently in 1389-90 to the same level as in 1385.” 

 
4) ACE is organizing a 36 hour training course on MS Access database development for MAIL/MIS 

and Agromet project staff. The purpose of this activity is to train MAIL staff on how to design, 

develop and maintain Relational Database Management Systems (RDBMS) using MS Access 2007, 

how to implement RDBMS in their daily activities and most importantly how to run and maintain 

the KMF Access Database. Six representatives from MAIL and Agromet project started the 

course on June 7th, and it will continue until July 12th.  

 
5) ACE organized a two-day training for 28 MAIL representatives working for the extension 

services as data collectors, from northern region provinces such as Balkh, Kunduz, Baghlan, 

Jawzjan, Samangan, Saripul, Faryab and Uruzgan and Agromet project staff. The event took place 

in Mazar-e-Sharif to present the Knowledge Management Facility – Paywand to data collectors in 

the field and focused on improving the data collection processes. ACE undertook this activity in 

the framework of designing production calendars for wheat, rice and corn for most of the 

provinces in Afghanistan. As part of the collaboration with Agromet, KMF-Paywand analyzes the 

raw data collected by Agromet, and transforms the information into market intelligence for 

several agricultural actors. Agromet project assists the GIRoA in collecting and analyzing 

agricultural and meteorological data related to crop production, irrigation, water supply, energy, 

and aviation. This activity will take place in several other regions of the country and will enable 

the MIS department to design a new publication series that will focus on crop specific production 

calendars. To achieve this, ACE needs high quality data from the field.  

 

MAP No 2: Agriculture exports by custom house 
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6) ACE is coordinating the training for the Data Analysis and Economic Writing Training.  12 

participants from MAIL, Agromet and ACE are already registered in the first group which will 

take place from June 30th till July 25th. The purpose of the training is to enhance the skills of the 

participants with respect to data analysis and interpretation through the use of computer and 

statistical software and help them incorporate the findings into well-structured economic reports. 

 

Performance Management - ACE Progress against Targets 

The third quarter of 2012 showed continued success of the project as ACE moved towards the third 

calendar year. The M&E team continues to revamp monitoring activities by constantly improving the 

reported indicators and their verification, which has created a stronger, more rigorous set of impact data. 

Systematic data collection and analysis according to a pre-determined timeline is implemented rigorously.  

 

Quarterly Results  

 

This section presents the progress of ACE from April1st to June 30th, 2012. A description of the main 

accomplishments for each indicator is followed by a summary of quarterly result against planned targets.  

 

Indicator #1.1- During the last quarter, ACE achieved a total net growth of $507,784 USD in approved 

ADF loans. This is due to a total of $887,000 USD in approved loans by the ADF Credit Committee 

meeting and the quarterly de-obligations from the original loan agreements. The unavailability of ADF 

funds for lending, caused by the delay in the registration of the ADF and the unsolved political challenges 

with MAIL, resulted in a suspension of ADF Credit Committee meetings.  

Nonetheless, the project aimed to close the gap between the loans approved versus the quarterly 

targets: At the end of this quarter, ADF stands at a total of $37.2 million USD loans approved. The two 

graphs below show the ADF loans approved for each quarter; and the actual performance versus targets.  

Graph No 1: ADF Loans Approved per Quarter  
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Graph No 2: ADF Loans Approved per Quarter  

 

 
 
 
 

 
 
 

Indicator #1.2 – In the last quarter, ACE achieved 3,617new direct farmer beneficiaries through nine 

intermediaries as shown in the Table No 6 below. 13 farmer beneficiaries were women.  

 

As per PMP indicator definition, this indicator tracks “the number of individuals benefitting from 

ACE/ADF loan agreements,” therefore as stipulated in the previous quarterly reports, the number of loan 

agreements signed with agribusinesses and farmer beneficiaries will be counted against this indicator. 

Three agreements with agribusinesses were signed during the reporting quarter; Ghulam Dastagir Food 

Production Company, Rabia Mariam Handicraft Company and Sayel Food Processing Company. This 

brings the total number of individual loan agreements for the quarter to 3,620.  

 

Table 7: Q3 FY2012- Net Direct beneficiaries (farmers)  

No. Company 
Direct 

beneficiaries 
Male Female 

1 
Bamyan 

Cooperatives 
725 725 0 

2 IIFS (new only) 819 813 6 

3 AAIDO 2nd Loan 883 883 0 

4 Habib Omid 600 600 0 

5 Laghman FSC 78 67 11 

6 Kunar FSC 232 232 0 

7 Logar FSC 196 195 1 

8 Apple Association 38 37 1 

9 Afghan Rice Mill 46 46 0 

 
Total 3,617 3,598 19 

 

Up to this point, the project directly benefitted a total 14,514 farmers whereas 17 additional 

agribusinesses have benefitted from ADF loan agreements. The table below shows ACE farmer direct 

beneficiaries disaggregated by Regional Command and Gender.  
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Table 8: Actual Direct Beneficiaries per Regional Command  

Region 
Total Direct 

Beneficiaries 
Male Female 

Loan Disbursed in 

($) 

RC - East 4,764 4,748 16 1,600,963.75 

RC - 

North 
6,357 6,349 8 4,563,763.03 

RC - 

South 
1,463 1,463 0 231,635.00 

RC - 

West 
1,930 1,813 117 1,110,633.07 

Total 14,514 14,373 141 7,506,995 

 

Table 9: ACE/ADF approved and disbursed loans per Regional Command 

Region 
Loan Approved 

($) 

Loan Disbursed in 

($) 
Beneficiaries 

RC Central $ 14,876,079 $      3,885,630 18 

RC East $   6,180,610 $      5,813,217 4,746 

RC North $   10,005,769 $      8,598,574 6,357 

RC South $      888,810 $         888,810 1,463 

RC West $   4,819,048 $      2,319,048 1,930 

Total $ 37,212,970 $   21,505,279 14,514 

 

The Performance Indicator Data Sheet (Table No.9) on page 43 shows the ACE quarterly 

accomplishments and the current cumulative actual performance against quarterly and annual targets. 

Below are some of the reasons ACE could not fully achieve the quarterly targets for indicators #1.1; #1.2 

and #2.1.  

 The unresolved issues with MAIL, such as delays in agreeing with the ADF governance structure 

and the legal structure to register the ADF, as well as the GIRoA’s inability to disburse lending 

funds on-the budget through the Ministry of Finance, have been obstacles. Lack of familiarity with 

the management of a financial institution on the part of MAIL, the lack of leadership at lower 

levels of the Ministry and unwillingness to make decisions without the concurrence of the highest 

level authorities has delayed the process of registering the ADF. After the first trials in February-

March, it became evident that GIRoA is not equipped to disburse loans as assumed in the project 

design, and will require registration of the ADF to proceed, thereby causing an unforeseen delay 

that resulted in a significant backlog. 

 

 Until the ADF legal registration is successfully achieved, ACE/ADF has no funds for lending. To 

manage client expectations during the reporting quarter only one ADF Credit Committee 

meeting was organized, as opposed to five-six meetings organized generally in any previous 

quarter. ACE currently has 12 loans approved by the ACE Technical Review Committee which 

are waiting ADF Credit Committee decision and another $30 million USD worth of loan cases in 

the pipeline. In addition, ACE de-obligated $800,000 in the reporting quarter, and a total 

cumulative of $4.5Million USD since the start of the project.  
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 The lack of funds for lending affected not only the loan approval and disbursements, but also the 

number of direct beneficiaries. Due to the delays in disbursements, such as for Helmand FSC and 

Qarizadah Tomato Paste Company, and the inability to disburse the loans approved by the ADF 

Credit Committee, ACE has only disbursed to a total of 14, 514 farmers as of June 30th 2012. 

ACE is currently working with its lending partners to collect, verify and register loan agreements 

between intermediaries and farmers. Should funds for lending be available in the next month, the 

project will reach the target of 24,000 farmers before the end of September.  

 

 Due to the lack of ADF funds for lending, during the reporting quarter, ACE adopted a very 

conservative approach with signing new grants agreement, aiming to allocate the remaining ADF 

funds for lending purposes only. However, the project approved two new Agricultural 

Modernization grants and is currently finalizing approximately ten new grants proposals.  

 

 

Map 2: ADF Disbursements and Beneficiaries per Province 



38 

 

Map 4: ADF Borrowers according to Intermediaries 

Map 3: ADF Disbursement and Beneficiaries per Province 
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Table 10: PERFORMANCE DATA QUARTER 3 FY2012 

PMP INDICATOR FY2011 
Q1 

FY2012 

Q2 

FY2012 

Q3 

FY2012 

ACTUAL 

Q3 FY 

2012 

TARGET 

Q3 

FY2012 

% Male Female 
TARGET 

FY2012 

1.1 Value of Finance Accessed in US dollars. (cumulative) 16,746,562 19,104,562 36,943,562 37,212,970 37,212,970 57,000,000 65% 37,066,346 385,000 $65,000,000 

Sub-indicator: Value of ADF loans disbursed in US dollars 

(cum) 
9,515,771 15,530,721 18,917,799 21,505,726 21,505,726 23,000,000 94% 21,350,726 155,000 $25,000,000 

1.2 Number of individuals benefitting from ACE or ADF 

financial agreements 
8,720 447 1,744 3,620 14,531 20,000 73% 14,390 138 24,000 

Sub-indicator: Number of indirect beneficiaries achieved  94,162 3,362 277 3,410 101,211 40,000 253%   48,000 

1.3 Percent Increase in income by assisted farms and 

agribusinesses 
- - - - - - -   10% 

1.4 Net total increase in FTE jobs created by USG 

sponsored agriculture activities 
171 242 180 122 715 450 161% 628 67 500 

2.1 Value of Challenge/Innovation and Agriculture 

modernization grants disbursed 
737,683 136,457 259,076 265,700 1,398,916 6,000,000 23% 1,370,345 28,571 $9,500,000  

2.2 Number of participating financial intermediaries and 

private intermediaries on-lending funds from ADF 
14 2 27 2 45 18 250% 44 1 19 

2.3 Number of innovative lending products established by 

PIs and FIs 
3 1 1 4 9 4 225%   4 

2.4 Percentage of loan losses resulting from ACE lending 

recommendations 
0 0 0 0.039% 0.039% <5% 100%   <5% 

3.1 Percentage change in value of export of Afghanistan 

agriculture products for firms supported by ACE 
N/A - - - - - -   10% 

3.2 Number of loans approved under USAID's DCA 

mechanism 
- - - - - 1 0%   1 

3.3 Number of public private partnerships formed as a 

result of USG assistance (including GDAs) 
- - - - - 0 -   0 

4.1 Number of conferences, workshops and other initiatives 

designed to foster increased credit to the agricultural 

sector  

5 1 1 1 8 9 89%   10 

4.2 Number of market information and market intelligence 

products created and disseminated by the established 
knowledge management  

13 3 3 1 20 22 91%   25 

4.3 Number of individuals trained by ACE in credit policy 

and operations, value chain strengthening, and market 

information syst. 

15 19 1 55 90 47 191% 90 - 60 

4.4 Number of person hours of training; including formal 

and practical training and technical visits  
74 127 20 173 394 264 149%   320 
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Table 11: ADF Direct and Indirect Beneficiaries 

 

ADF LOANS  Direct Beneficiaries  Indirect Beneficiaries 

No BORROWER Approved 

Disbursed to 

Financial 

Intermediaries 

Disbursed to 

End Borrowers 
Approved 

Disbursed to 

Financial 

Intermediaries 

Disbursed to 

End Borrowers 

1 Advance Building System - - - 300 300 300 

2 Javed Afghan Wheat Thresher Company - - - 8,000 8,000 8,000 

3 Sanaizada Edible Oil Extraction - - - 600 600 500 

4 Hamid Flour Mill - - - 125 125 125 

5 
Kunar Farm Service Store (Muhamand Arab 

Ltd.) 
630 630 630 - - - 

6 Helmand Farm Service Store 1,489 1,489 1,489 - - - 

7 Osiyo Hamkorlik - - - 250 250 250 

8 Season Honey - - - 300 300 300 

9 Dr. Abdul Wakil Farmers Association - - - 52 52 52 

10 Sayed Jamal Flour Mill 2,000 2,000 1,625 - - - 

11 Samsoor Ban - - - 4,500 4500 - 

12 Javed Afghan Wheat Thresher (2nd) 570 570 - 8,170 8,170 1,800 

13 Yaqoobzada - - - 250 250 - 

14 Advance Building System (2nd) - - - 230 230 - 

15 RANA Seeds Company - - - 177 177 177 

16 Hariwa Habibzadah Company - - - 110 110 110 

17 Habib Omid 600 600 600 - - - 

18 Tyoran Ayobi - - - 2,500 2,500 2,500 

19 Ghoryan Women Saffron Association 117 117 117 - - - 

20 Kunar Farm Service Store (2nd loan) 718 718 232 - - - 

21 Logar Farm Service Store 300 300 196 - - - 

22 Qarizada Tomato Paste 800 800 - 1,000 1,000 1,000 

23 
Salahe Dekundiwal Brothers Agro Productions 

and Services Company 
- - - 10 10 10 



41 

 

24 Helmand FSC (2nd Loan) 2,980 2980 - - - - 

25 Laghman FSC 645 645 78 - - - 

26 Herati Cashmere - - - 1,000 - - 

27 Afghan Rice Mill 100 100 46 500 - - 

28 Apple Association 400 400 38 - - - 

29 Ghulam Dastagir Food Production Company - - - - - - 

30 Sayel Food Processing Company - - - 50 - - 

31 
Taje Telayee Development Poultry Farm 

Cooperative 
8 - - - - - 

32 
Nangarhar Nursery Growers’ Association 

(NNGA) 
20 - - 40 - - 

33 Rabia Mariam Handicraft Company (RMHC) - - - 2,000 - - 

SUB-TOTAL Agribusinesses 11,377 11,349 5,051 30,164 26,574 15,124 

34 
Afghanistan Almond Industry Development 

Organization 
212 212 212 - - - 

35 Eastern Region Fruit Growers Association 1,852 1,852 1,852 - - - 

36 Durukhshan Bamyan Co-op 15 15 15 - - - 

37 Kawe Tajik  Bamyan Co-op 47 47 47 - - - 

38 Koh-e-Baba  Bamyan Co-op 10 10 10 - - - 

39 Shahemardan  Bamyan Co-op 59 59 59 - - - 

40 Katway  Bamyan Co-op 156 156 156 - - - 

41 Shanbul  Bamyan Co-op 74 74 74 - - - 

42 Khwaja Sabz Posh  Bamyan Co-op 22 22 22 - - - 

43 Afghanistan National Seed Organization 4,270 4,270 4,270 86,087 86,087 86,087 

44 Exporters' Loan (AAIDO) - - - 400 - - 

45 
Afghanistan Almond Industry Development 

Organization 
1,149 1,149 883 - - - 

ADF LOANS  Direct Beneficiaries  Indirect Beneficiaries 

No BORROWER Approved 

Disbursed to 

Financial 

Intermediaries 

Disbursed to 

End Borrowers 
Approved 

Disbursed to 

Financial 

Intermediaries 

Disbursed to 

End Borrowers 



42 

 

46 Bamyan cooperatives 725 725 725 - - - 

SUB-TOTAL NFI 8,591 8,591 8,325 86,487 86,087 86,087 

47 
Islamic Investment and Finance Cooperative 

Group 
1,139 1,139 1,138 - - - 

48 BRAC Bank 25 25 - - - - 

49 Afghan Growth Finance (AGF)/SEAF 181 - - 34,200 - - 

SUB-TOTAL FI 1,345 1,164 1,138 34,200 - - 

GRAND TOTAL 21,313 21,104 14,514 150,851 112,661 101,211 
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Indicator #1.3 - Percentage increase in income by assisted farms and agribusinesses is an annual 

indicator which, as per PMP and the Annual Work Plan 2, will be reported in FY 2012.  

 

Indicator #1.4 - During this quarter, the number of new jobs created expressed in Full-Time 

Equivalent is122. This increase counts for the new jobs created by agribusiness comprising full time, 

part time and seasonal jobs. Unfortunately due to delayed disbursement, businesses such as Rabia 

Mariam Handicraft Company in Mazar-e-Sharif could not employ more women.  

 

Table 12: New FTE Jobs Created in Q3 FY 2012 

No Type of FTE Male  

 

Female  Total  

1 Full Time Jobs 58.65 0 58.65 

2 Part Time Jobs 0 0 0 

3 Seasonal Jobs 63.5 0 63.5 

Total Q3 FY2012 122.14 0 122.14 

 

 

Indicator #2.1– In quarter 3ACE approved three new grants, one ADF Challenge Grant and two ACE 

Agricultural Modernization Grants for a total of $385,800.  

 

Table 13: New Grants Q3 FY 2012 

No Company Purpose 
ADF 

Challenge 

ACE AG. 

Modern. 
Start Date 

End 

Date 

Grant 

Amount 

Clients Sensitive Information 

 

The ADF Challenge/Innovation Grants are being temporarily suspended due to the unavailability of 

ADF funds for lending. However the project is working to finalize another 10 ACE Agricultural 

Modernization grants for the next quarter.  

 

Indicator # 2.2 – The new quarterly loan approvals resulted in new intermediaries for the ACE 

Program. Both the Nangarhar Nursery Growers’ Association (NNGA) in Jalalabad and Taje Telayee 

Development Poultry Farm will make loans to farmers and members. With these two new borrowers, 

ACE stands at a total of 45 intermediaries.  

 

Table 14: New participating intermediaries  

No Name Intermediary Type Province District 
Loan 

Amount 

Clients Sensitive Information 

 

 

Indicator #2.3 – ACE launched four new innovative lending products during the reporting quarter.  

Wakala is a product that has been implemented with Ghulam Dastagir Food Production, Sayel Food 

Processing Company, Taje Telayee Development Poultry Farm Cooperative, and Rabia Mariam 

Handicrafts.  Salam is being used with Sayel Food Processing Company for the construction of a 

warehouse; Murabaha is being used with NNGA and Rabia Mariam Handicrafts for business premises, 
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whereas Ijara is being used with Taje Telayee Development Poultry Farm Cooperative for breeder 

farms. In an Ijara transaction, ADF appoints the client to undertake the lease and own the asset. The 

ownership of the asset will be transferred to the ultimate beneficiary at the end of the lease. 

 

Indicator # 2.4 – All the ADF loans approved and signed to date have been repaid on time, except for 

a portion of the loan to the Katway Bamyan Cooperative. Therefore, as of the time of this report, the 

% of ADF loan losses stand at .039%.  (See Annex 1 for detailed information).  

 

Indicator # 3.1 – As per the newly approved PMP and Annual Work Plan 2, the percentage change in 

export sales for firms supported by ACE will be reported in FY2012. These results will be reported in 

the next annual report, due on October 31st, 2012.  

 

Indicator # 3.2 - During this quarter there were no loans approved under USAID’s DCA mechanism. 

 

Indicator #3.3 – Even though ACE has already developed several proposals, there were no formal  

Public-Private Partnerships formed during this period. As per Modification No.9 of the Task Order, the 

project is not obliged to approve any new GDAs in the option year 2.  

 

Indicator #4.1 –In the fourth quarter, ACE, in collaboration with Javed Afghan Wheat Thresher 

Company, an ADF client, organized a workshop on agricultural machinery with the participation of 

over 30 agricultural input dealers from several provinces. Descriptive information is provided in the 

Value Chain Strengthening section.  

 

Up to this point, ACE has organized two agricultural credit working groups, four value chain specific 

workshops on onion, wheat, saffron and edible oil, one national summit on perishable logistics, and a 

workshop on agricultural machinery.  

 

Indicator # 4.2 – The ACE MIS unit launched one product in the last quarter; the Agricultural Trade 

Reports for 1390. The product is disseminated through www.paywand.mail.gov.af and 

www.mail.gov.af. With these products, ACE stands at 20 market information and market intelligence 

products designed thus far. In the next quarter, ACE is aiming at launching five additional market 

information products including production calendars for specific crops.  

 

Indicator #4.3 – In the last quarter ACE trained a total of 70 people from ACE/ADF, MAIL and the 

Agromet project, of which, 55 are first time participants in the capacity building opportunities offered 

by the project.  As of now, ACE has exceeded the target by 91 percent. 

 

Indicator # 4.4 –ACE provided 173.25 hours of training in six different topics including: agricultural 

value chain analysis, Islamic finance, database management for MAIL/MIS staff, and financial software by 

MicroBanker Nepal.  

 

  

http://www.paywand.mail.gov.af/
http://www.mail.gov.af/
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Table No 15: Training provided by ACE in Quarter 3 FY12 

NO TOPIC 

Number of first 

time 

participants 

Total Number 

of Participants 
Location Start 

End 

Date 
Hours 

1 
ACE Value Chain Training 

Workshop 
14 14 

ACE Office 

Kabul 

08-Apr-

12 

30 -June 

12 
20.5 

2 
Islamic Finance Training for 

Lending Team 
1 9 

ACE Office 

Kabul 

27-Apr-

12 

10-May-

12 
27.25 

3 Paywand-Agromet training 28 28 Mazar 
27-Jun-

12 
28-Jun-12 10.5 

4 Micro Banker training 2 7 
ACE Office 

Kabul 

02-Apr-

12 

10-May-

12 
31 

5 

MS Access Database 

Development Training for 

MAIL/MIS Kabul 

7 7 
ACE Office 

Kabul 

07-Jun-

12 
12-Jul-12 36 

6 MIS Study Tour to Ghana 3 5 Ghana 
12-May-

12 

19-May-

12 
48 

Total  55 70 
   

173.25 

 

 

 

Sex-disaggregated Data: Actual versus Targets 

 

ACE is determined to reflect gender issues in project activities and more specifically in performance 

indicators. This is expressed in the last revisions to the Annual Work Plan 2.  As of Quarter 3 FY12, 

ACE set self-imposed targets for male and female beneficiaries moving forward for two indicators. 

 
Table No 16: Sex-segregated Indicators with self-imposed targets 

 

ACE Performance Indicators 

Actual  

Q3 FY2012 

(Cum.) 

Target  

Q3 FY2012 

(Cum.) 
1.2 Number of individuals benefitting from 

ACE or ADF financial agreements/ Direct 
14,531 20,000 

Male 14,390 19,000 

Female 141 1,000 

1.4 Net total increase in Full-Time 

Equivalent (FTE) jobs created by USG 

sponsored agriculture activities 

715 450 

Male 648 405 

Female 67 45 
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While ACE met and exceeded the sex-based targets on the number of jobs created, the reason behind 

not meeting the target set for the male/female number of beneficiaries is the unavailability of funds to 

lend and the delays with disbursements. Overall, the delays in the disbursements and final loan 

approvals by the ADF Credit Committee meeting impeded ACE from meeting the target of 20,000 

direct beneficiaries. This impacted the ratio between male/female beneficiaries.  

 

In accordance with the request of the COR, ACE will report sex-disaggregated data on four additional 

indicators, starting in Quarter 3, FY2012. The table below shows the sex-segregated data the four 

additional indicators.  

 

Table No 17: Sex-segregated Indicators without targets.  

 

ACE Performance Indicators Q3 FY2012 FY 2012 

1.1 Value of Finance Accessed $37,212,970 $46,010,957 

Male $36,827,970 $45,325,957 

Female $385,000 $685,000 

2.1 Value of Challenge/Innovation and Agriculture 

modernization grants approved. 
$1,398,916 $1,756,296 

Male $1,370,345 $1,592,475 

Female $28,571 $163,821 

2.2 Number of participating financial 

intermediaries and private intermediaries on 

lending funds from ADF 

45 50 

Male 44 47 

Female 1 3 

4.3 Number of individuals trained by ACE in credit 

policy and operations, value chain strengthening, 

and market information system. 

90 189 

Male 90 175 
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ACE Performance Indicators Q3 FY2012 FY 2012 

Female 0 14 

 

Impact Level Figures  

 

Impact figures on the percentage change in income for the farmers benefiting from the ADF lending 

activities will be presented by the end of the fiscal year (2012).Below are some impact figures focusing 

on several specific loan programs. ACE will undertake specific impact evaluation activities starting in 

September, 2012.  

 

Javed Afghan Thresher Company  

 

Javed Afghan Thresher Company is one of the first large-scale manufacturers of wheat and rice 

threshers and farm trailers. The company received an ADF loan of $300,000 in October of 2011 which 

enabled it to increase the wheat and rice thresher production from 310 in the previous year, to 400 

threshers.  The company created 67.5 new jobs (in FTEs), increased production by 41 percent, and 

total annual sales by 64 percent. 

 

After successfully repaying the first loan, Javed Afghan Thresher Company received a second ADF loan 

of $900,000 to expand its market to other provinces of Afghanistan. After the initial six months of the 

loan implementation, the company created 36 new jobs and increased its production by 58 percent in 

comparison with the previous year.  The company has produced 360 wheat threshers and 105 trolleys 

until now and has sold them all over Afghanistan. Javed Afghan Thresher Company is expanding its 

market by investing in promotion and live demonstrations to farmers and potential buyers in key 

regions. Reaching more provinces will enable to company to increase its market share and compete 

with imported threshers and agricultural machineries.  

 

Hamid Flour Mill 

 

The ADF loan of $1.97 Million USD enabled the company to repay a commercial loan and to expand 

their business overall. 15 months after the disbursement of the loan, the company has created 15.6 new 

jobs (in FTEs), increased the total production of flour by 74 percent and increased total sales by 68 

percent. The company has purchased wheat from about 125 farmers from the northern region.  

 

Season Honey 

 

Season Honey Processing and Packaging Company received an ADF loan of $100,000 USD to purchase 

33,000KG of raw honey from 300 beekeeping farmers in the Nangarhar region. After the completion of 

the loan, the company created 22 new jobs (in FTEs) and increased total production by 34 percent. The 

loan helped the company by increasing the total sales by 31 percent.  The company has indirectly 

supported over 150 beekeepers to date and has expanded its markets to new provinces such as Balkh, 

Kunduz, Takhar, Baghlan, and Kandahar.  

 

Sanaizada Edible Oil Company 

 

The Sanaizada Edible Oil Company received a $200,000 ADF loan for working capital and to purchase 

new technology to improve edible oil production. Almost one year after the disbursement of the loan, 

the company created 44 new jobs (in FTEs) and increased total production by 28 percent. The loan 

resulted in a 49 percent increase in total sales for the company. 
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Samsoor Ban Company  

 

Samsoor Ban Company received a $244,000 ADF loan to import agricultural inputs, fruit saplings, 

sprayers and tools, and then sell these items to farmers. Six months after the loan disbursement, the 

company created 62.40 new jobs (in FTEs) and increased total sales by 42.66 percent compared to the 

previous year.  

 

Ghoryan Women Saffron Association 

 

The Ghoryan Women Saffron Association is a women-led organization based in Ghoryan district of 

Herat province. The association has a total of 485 women members, of whom 178 are involved in 

saffron production. The Ghoryan Women Saffron Association purchases saffron flower from its women 

saffron grower members, then processes, packages and sells it in domestic and international markets. 

After the first six months of the loan disbursement, the association increased its total sales by 48 

percent and created 6.60 new jobs (in FTEs). The loan resulted in a 65 percent increase in the total 

amount of saffron purchased from its members.  The loan helped the association to increase its sales 

price by 38.8 percent compared to the previous year when its members were not able to sell the 

saffron in the Kabul markets.    

 

The ADF loan of $155,000 provided opportunity for 117 women members of the association to sell 

their saffron for a higher price as they have stronger negotiating power having capital to pay growers 

for the harvest without having to not sell in advance at a lower price.  

 

Shir Ali Yaqoobzada Company 

 

Shir Ali Yaqoobzada Company is one of the largest exporters of fresh and dry fruits in Afghanistan. The 

company exports red raisin, dry figs, pistachios, walnuts, almonds and fresh fruits to wholesale markets 

in Dubai, Turkey, Pakistan and India. The company exported 258 Mt of fresh fruits last year. Six months 

after the disbursement of the loan, the company created 20.25 new jobs (in FTEs) and increased fruit 

exports by 16.8 percent to Dubai and Indian markets. The company increased its total sales by 35 

percent compared to last year.  

Communication and Outreach 

 

In the past quarter, ACE contributed to the organization of the Mazar Business Fair with a Golden 

Sponsorship for the event. The business fair, which took place on April 15, provided an opportunity for 

the ADF and its clients to promote their business, as well as for the ADF to launch it lending 

opportunities and products for the agricultural sector. The team worked with the media and prepared 

the talking points for the opening ceremony.  

 

In April, the team designed a news brief that focused on Sharia Compliant Services and published a 

brochure on Sharia compliant lending including a framework, the prohibitions, the products, and Sharia 

principles implemented by ACE/ADF. The brochure is printed in three languages, Dari, Pashto and 

English. In May, the project published the monthly news brief entitled “Counting the next Billion.” The 

brief focuses on the ADF disbursement of 1 Billion Afghanis benefiting approximately 13,000 farmers 

and provides testimonies from clients on the impact of the ADF loans on their business.  

 

The news brief of June entitled “Islamic Finance: a Fair Deal” aimed at increasing clients’ awareness of 

the ADF’s ability to provide Sharia compliant loans.  During the past six months, the ADF has seen an 

increased demand from its clients for Islamic financial solutions to the extent that currently, 50% of all 

new financial transactions are Sharia compliant. To cater to this demand, ADF has introduced a range 

of new Islamic financial products such as Murabaha and Wakala. While Islam encourages the generation 
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of wealth via trade and investments, all dealings must be honest, fair, and transparent. Goods need to 

be sold in the open market and parties should not take advantage of each other's helplessness. 

 

In addition, during the reporting period, ACE prepared two client video and photo sessions with 

Season Honey Processing Company and Javed Afghan Wheat Thresher in Jalalabad. This constitutes a 

client testimony under the initiative “A Word from our client,” that ACE has been developing in the 

last year. The project launched two ADF radio public announcements (PSAs) to encourage the EFGA 

farmers to repay their first loan.  

 

The Agricultural Credit Shuras, which were organized in Panjsher, Kunduz, Farah, Faryab, Paktika, 

provinces, constitute one of the most effective ways of increasing general awareness on ADF financing 

opportunities and identify new clients.  

 

In partnership with MAIL/Public Relations and Media Department, ACE submitted a media advisory for 

the Graduation Ceremony of MAIL’s first Value Chain Analysis specialists, trained by ACE. The event 

will take place in early July in collaboration with MAIL.  
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Administrative and Human Resources 

 

In the reporting quarter, ACE not only put a great deal of efforts in building the capacities of the 

existing technical staff but also hired 11 local staff members to fill positions on the project. The team 

hired, two lending officers, two internal auditors and two customer service officers, of which one is a 

woman. In addition, one grants coordinator, one Islamic finance manager, one procurement specialist 

and a monitoring and evaluation officer joined the ACE team.  

 

During the past month, the project promoted two female personnel, Nilab Akrami and Khatija Safi to 

the positions of IT Specialist and Value Chain Strengthening Advisor, respectively.  

 

David Fischer arrived in the country in the previous quarter to assist ACE on value chain analysis and 

conduct capacity building activities for ACE/ADF and MAIL staff. His STTA assignment was completed 

in early July after the graduation ceremony of 14 DAIL value chain strengthening staff. Michael Alcorn, 

Finance and Risk Assessment Expert joined the team to develop structured credit assessment tools, 

design guidelines and reporting templates. Rob Dressen, DAI Vice President and Senior Banking 

Advisor joined ACE with the fundamental objective of leading the discussion on the ADF transition and 

governance structure with MAIL and USAID. Mr. Dressen also provided training and coaching to the 

lending staff. Doe Adovor, Senior Economist was deployed to Kabul on June 19th to conduct the Data 

Analysis and Economic Report Writing for ACE and MAIL staff throughout July to August.  

 

TABLE 18: Afghan National personnel deployed during Quarter 1 FY2012 

No. Name Position Start Date 

1 Saifullah Esmatullah Internal Auditor 3-Jun-12 

2 Mohammad Taib Islamic Finance Manager 3-Jun-12 

3 Ataullah Mohmand Sr. M&E Specialist 3-Jun-12 

4 Abdul Wahid Sr. Lending Officer 3-Jun-12 

5 Samiullah Ehsas Customer Service Officer 20-Jun-12 

6 Tahmina Hassil Customer Service Officer 24-Jun-12 

7 Obaid Rahman Internal Auditor 08-May-12 

8 Haseebullah Jabarkhail Grants Coordinator 08-May-12 

9 Mohammad Mansoor MIS Officer 21-May-12 

10 Jamshid Karimi Junior Lending Officer 23-May-12 

11 Mohammad Munir Procurement Specialist 24-May-12 

 

 

TABLE 19: Expatriate personnel deployed during Quarter 3 FY2012 
 

No Name Position  Date 

1 Michael Alcorn Credit Risk Assessment Advisor 12- April -12 

2 Robert Dressen Senior Banking Advisor 28-April-12 

3 Doe Adovor Senior Economist 19-June-12 

4 David Fischer Value Chain Strengthening Advisor 
March – July 

12 

 

ACTIVITIES FOR THE NEXT QUARTER 
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 In the next quarter, ACE aims to resolve the issue of the ADF legal license and expedite the 

process of on-the-budget disbursement.  

 

 ACE will present loan packages worth over $30 million USD to the ADF Credit Committee 

meeting.  

 

 The Sharia Advisory Board of highly educated scholars and practitioners will be inaugurated in 

early July.  

 

 The project will undertake several training courses in credit, data analysis and economic report 

writing, Dale Carnegie training courses on “Communication skills for managers”, “Creating a 

Professional Demeanor: How to look, Act, and Sound like a professional”  and “Building a Great 

Team”. These activities aim at building the capacity of the executive team that will manage the 

ADF. 
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ANNEX 1 – Percentage of Loan Losses Resulting from ACE Lending Recommendations 

 

 

Portfolio loan losses =        
                                      

            
         =         

         

             
        = 0.039% 

 

 
*Outstanding = Disbursed amount – Repaid amount 

 

 

Name of 

Business 
Province District 

Amount 

($)  

Type of 

business 

Start 

Date  
End Date  

Actual 

Amount 

Disbursed 

Repayment 

amount 

expected to 

date ($) 

Actual 

repaid to 

date ($)  

% 

repaid  

$ Value 

late by 180 

days or 

more 

Clients Sensitive Information 

Total Loan Approved 37,212,969.68 

Total Loan Disbursed 21,505,726.20 

Total Loan Repaid  7,417,394.39 

Total Value of Loans late by 180 days or more  $5,430.11 


